

M I D - S O U T H R E G I O N A L
GREENPRINT



TIMELINE

PLANNING PHASE (2011 - 2014)

November 2011 - Shelby County Government is awarded a \$2,619,999 HUD Regional Planning Grant to develop the Mid-South Regional Greenprint and Sustainability Plan

October 2013 - Regional consortium of 82 organizations completes Greenprint visioning process after hosting many public outreach sessions that engaged 3,000+ community members

September 2013 - Twenty subplanning projects are selected for funding to demonstrate Greenprint's potential impact on localized areas

October 2014 - Subplanning projects are completed and appended to the plan

November 2014 - Greenprint planning process concludes; the final document, titled *Greenprint 2015/2040*, is published and printed

IMPLEMENTATION PHASE 1 (2015 - 2017)

January 2015 - The Greater Memphis Chamber, in partnership with the Memphis-Shelby County Office of Sustainability, receives \$157,000 grant from Hyde Family Foundations to hire coordinator to lead transition from Greenprint planning to implementation

February 2015 - *Greenprint 2015/2040* formally released to public and made available at www.MidSouthGreenprint.org

April 2015 - Coordinator is hired to support partners in Greenprint implementation